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ADAMS PROGRAM INITIATIVES PROGRESS REPORT # 5

ADAMS Quality
Measures Recent Accomplishments Current Initiatives

ADAMS System Information Technology (IT) Components

Availability

ADAMS 4.3.2.a Upgrade  
Upgraded the ADAMS server software to
incorporate Configuration Control Board
approved changes.  [Q2/FY06]

ADAMS 4.3.2.a.1 Upgrade  
Upgraded the ADAMS Document
Processing Center desktop software to
incorporate a Configuration Control
Board approved change.  [Q3/FY06]

Server Improvements  
Installed new hardware and software to
improve system availability.  [Q3/FY06]

The Office of Information Services (OIS)
implemented a Security Tiger Team that
developed a schedule to address
certification and accreditation for priority
agency systems in which ADAMS was
not identified as a priority system.  OIS
granted ADAMS the Interim Approval To
Operate (IATO) until May 31, 2008.  In
accordance with the current Tiger Team
schedule, we expect to have ADAMS re-
accreditation completed before the IATO
expires. 

Performance

Server Improvements 
Installed new hardware and software to
improve system performance. 
[Q3/FY06]

ADAMS 5.0
Continue the Capital Planning
and Investment Control (CPIC)
process for the ADAMS 5.0
project.  ADAMS 5.0 will have a
Web-based interface, intuitive
and powerful search tools, and
better integration with office
automation tools. 
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ADAMS System Information Technology (IT) Components (Continued)

Functionality

ADAMS 4.3.2.a Upgrade
Upgraded the ADAMS server software to
incorporate Configuration Control Board
approved changes.  [Q4/FY05]

ADAMS 4.3.2.a.1 Upgrade
Upgraded the ADAMS Document
Processing Center desktop software to
incorporate a Configuration Control
Board approved change.  [Q1/FY06]

ADAMS 5.0
Continue the CPIC process for
the ADAMS 5.0 project.  ADAMS
5.0 will have a Web-based
interface, intuitive and powerful
search tools, and better
integration with office automation
tools. 

ADAMS 4.4 Upgrade
Continue working towards a
successful deployment of the
next major maintenance release
of ADAMS.

Ease of Use

ADAMS 5.0
Continue the CPIC process for
the ADAMS 5.0 project.  ADAMS
5.0 will have a Web-based
interface, intuitive and powerful
search tools, and better
integration with office automation
tools. 

ADAMS Support Services
Policy and Procedures

Training and
Documentation

DPC Forms 665
The DPC document submittal forms
665S and 665P were modified in
accordance with the new SUNSI
requirements.
[Q2 FY06]

Support Services

ADAMS Support Center Assistance
Provided support to offices with
problems using ADAMS.
[Ongoing]

ADAMS Support Center Staff
Assistance 
Continue to support program
offices.
 [Q4 FY06 – Q1 FY07]
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ADAMS Support Services (Continued)

User Input

Staff and Public User Satisfaction
Survey-Under Preparation to be
conducted in FY06.  [Q4/FY06]

PDR to Develop LISTSERV
As a result of the July 20, 2005
ADAMS Public User Group
Meeting, a listserv will be created
to communicate ADAMS —
related issues with the public in
lieu of formal meetings. 
[Ongoing]

ADAMS Document Capture and Distribution Services

Timeliness of
Document  Processing

ADAMS 4.3.2.a and 4.3.2.a.1 Upgrade
Upgrade included DPC processing
improvements.  See Enclosure 4.
[Q2/FY06]
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ADAMS Document Capture and Distribution Services (Continued)
Timeliness of Incoming
Document Delivery to

the Staff

Timeliness of
Public Release

OIS is compiling statistical data to
show the percentage of
documents of each office that
were released to the public in
accordance with NRC’s published
policy.  OIS will be sharing the
data with each office and helping
them understand the policy. 
[Q2/FY06]

ADAMS Collections and Profile Data

Completeness of
Document Collections

ADAMS Quality Control 
Developed a more systematic approach
for ensuring completeness and accuracy
of the ADAMS record collections. 
[Ongoing]

ADAMS Quality Control 
Develop a more systematic
approach for ensuring
completeness and accuracy of
the ADAMS record collections. 
[Ongoing]

Quality of Profile Data

Unscheduled Profile Data Review
In late March 2006, the NRC learned
that a document containing an
individual’s Social Security Number
(SSN) was publicly available in PARS. 
This incident raised concerns that other
documents containing personal privacy
information may also be in PARS.  OIS
conducted searches over a period of six
weeks and initially identified and
removed 2,607 documents in PARS that
contained a pattern similar to a SSN. 
The documents were all reviewed and
80 were found to actually contain SSNs. 
The 80 documents containing SSNs
were removed from PARS and the
remaining 2,524 documents were
restored to PARS.

Profile Data Review
Reviewed uncontrolled fields in ADAMS
for accuracy and addressed problems
with associated Quality Assurance 
efforts.  [Ongoing]

Profile Data Review
Review uncontrolled fields in
ADAMS for accuracy and
address any problems with
associated Quality Assurance 
efforts.  [Ongoing]

OIS Reminder
OIS will be reminding staff that it
is their responsibility to review
documents for sensitive
information and that personal
privacy information is not to be
made publicly available. 
Additionally, OIS is evaluating the
feasability of custom code that
will search documents ready to
be made public for specific
patterns which may indicate that
a document contains personal
privacy information before they
are released to the public.
[Ongoing]




